COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2018

ESTI MATE SUMVARY 11: 09: 15
CONTI D C20750 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20750- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TI ME ALLOW 93 WORK DAYS
US50C STORM SEVERS 20TH AND 21 PERCENT TIME:  67.74 ORI G TI ME ALLON 93 WORK DAYS
PRQJECT NO. STAO050A- 027
US50C STORM SEVER 21st LANE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 04/ 25/ 2018 DATE TIME STARTED 01/12/2018
1541 STOCKYARD ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN  01/17/2018
DATE AWARDED 12/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/12/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,833, 464.70 PARTI Cl PATI NG $ 1,468, 846.62 $ 354, 765. 02
AWARD PRQIECT AMT: $ 1,762,738.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 80. 11% TOTAL EARNI NGS 1, 468, 846. 62 354, 765. 02
FUNDS AVAI LABLE: $ 364, 618. 08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 468, 846. 62 354, 765. 02
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,441.08 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 442, 405. 54 354, 765. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 442, 405. 54 354, 765. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 354, 765. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20750-BI D ESTI MATE RUN 05/ 09/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0004 11: 09: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 6, 200. 000 3, 562. 600
SY 1, 350. 700 13, 507. 00
10. 00000 4,913. 300 49, 133. 00
0010 202-00250 *Renobval of Pavenent Marking 3, 500. 000 289. 100
SF 558. 400 446.72
0. 80000 847.500 678. 00
0015 202- 05026 Sawi ng Asphalt Material (6 |nch) 6, 750. 000 4,894. 000
LF 898. 000 898. 00
1. 00000 5,792. 000 5,792.00
0020 203-01500 Bl adi ng 25. 000 0. 000
HOUR 5. 000 100. 00
20. 00000 5. 000 100. 00
0025 203-01597  Potholing 150. 000 115. 000
HOUR 27.000 1, 890. 00
70. 00000 142. 000 9, 940. 00
0030 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0035 208-00035 Aggr egat e Bag 9. 000 9. 000
LF 0. 000 0. 00
4. 00000 9. 000 36. 00
0040 208-00051 StormDrain Inlet Protection (Type I) 9. 000 9. 000
LF 0. 000 0. 00
7.00000 9. 000 63. 00
0045 208-00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0055 213-00004 Ml ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00

1, 000. 00000 0. 000 0. 00
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CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20750-BI D ESTI MATE RUN 05/ 09/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO. 0004 11: 09: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 604-19015 Inlet Special (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
10, 300. 00000 0. 000 0. 00
0120 604-19110 Inlet Type R L 5 (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1.000 6, 700. 00
0125 604-30005 Manhol e Sl ab Base (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0130 604-30010 Manhol e Sl ab Base (10 Foot) 10. 000 9. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 10. 000 85, 000. 00
0135 604-39000  Manhol e Speci al 1. 000 0. 000
EACH 1.000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0140 619-10240 24 Inch Wl ded Steel Pipe 110. 000 0. 000
LF 110. 000 22, 880. 00
208. 00000 110. 000 22, 880. 00
0145 625-00000 *Construction Surveying 1. 000 0. 680
LS 0. 140 2,898.00
20, 700. 00000 0. 820 16, 974. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 843
LS 0. 000 0. 00
187, 000. 00000 0.843 157, 641. 00
0155 626-01104 Public Information Services (Tier V) 1. 000 0.500
LS 0. 250 750. 00
3, 000. 00000 0. 750 2,250.00
0160 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 60. 000 7.500
GAL 22.500 1, 462. 50
65. 00000 30. 000 1, 950. 00
0165 630-00000  *Fl aggi ng 100. 000 11. 000
HOUR 15. 000 333.00

22.20000 26. 000 577. 20



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20750-BI D ESTI MATE RUN 05/ 09/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO. 0004 11: 09: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 112. 000 51.000
DAY 27.000 2,700. 00
100. 00000 78.000 7,800. 00
0175 630-00012 *Traffic Control Management 25. 000 10. 000
DAY 1. 000 400. 00
400. 00000 11.000 4, 400. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3.500
EACH 2. 800 238. 00
85. 00000 6. 300 535. 50
0185 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 17. 000
EACH 19. 000 475. 00
25. 00000 36. 000 900. 00
0190 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 11. 000
EACH 8. 800 220. 00
25. 00000 19. 800 495. 00
0195 630- 80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yPe) EACH 0. 800 440. 00
550. 00000 1.800 990. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 75. 000 27.000
EACH 21. 600 432.00
20. 00000 48. 600 972. 00
0210 630-80370 Concrete Barrier (Tenporary) 500. 000 99. 000
LF 351. 000 14,742.00
42.00000 450. 000 18, 900. 00
0215 630-80380 *Traffic Cone 100. 000 15. 000
EACH 48. 000 240. 00
5. 00000 63. 000 315.00
0220 630-80384 *Tubul ar Mar ker 100. 000 17.500
EACH 27.500 550. 00

20. 00000 45. 000 900. 00
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PCN: 20750-BI D ESTI MATE RUN 05/ 09/ 2018
PRQIECT STAO50A- 027 ESTI MATE NO. 0004 11: 09: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0225 630-85011 I mpact Attenuator (Tenporary) 100. 000 3. 000
DAY 31. 200 1, 092. 00
35. 00000 34. 200 1, 197. 00
0230 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 1, 000. 000 0. 000
F A -1,166. 710 -1,166.71
1. 00000 -1,166.710 -1,166. 71
0245 700- 70023 F/ A On-The-Job Trai nee 620. 000 217.000
FA 211. 000 211. 00
1. 00000 428. 000 428. 00
CAT 0200 CURRENT AMI $ 1,819,464.70%  354,765.02$% 1, 454, 846. 62
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0255 620-00012 Field Laboratory (d ass 2) 1.000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0260 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 14, 000.00 $ 0.00% 14, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,833,464.70$% 354,765.02 % 1, 468, 846. 62



